CONTRACTOR PRODUCTION REPORT o
(ATTACH ADDITIONAL SHEETS IF NECESSARY) ul'23, 201
CONTRACT NO TITLE AND LOCATION REPORT NO
N40080-17-C-0505 Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis 040
CONTRACTOR SUPERINTENDENT
Lansdowne Construction Fredrick K. Gerheiser, PE
AM WEATHER PM WEATHER MAX TEMP (F) MIN TEMP (F)
WORK PERFORMED TODAY [ Add || Del |
Schedule WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS
Activity No
Bldg 339NS Weld Shop - continued
installation control valves for all UHs Pipefitter: Pioefitter
64; 65;70; 71 in Paint Spray Bay. Preparing for BPI Mechanical 2 A;)prentiée P 20
installation of UHs in Sanding Bay,
Room 102. Need access!!
JOB WAS A JOB SAFETY MEETING HELD THIS DATE? (e YEs (C no TOTAL WORK HOURS ON JOB
SAFETY (If YES attach copy of the meeting minutes) SITE. 20
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? C ves (@ no THIS DATE, INCL CON'T SHEETS
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK 624
WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? C ves (e no SS,%RRSTFROM PREVIOUS
(If YES attach statement or checklist showing inspection performed) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 644
(If YES attach description of incident and proposed actions.) F YES (: NO

Schedule LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED
Ativity No SAFETY REQUIREMENTS HAVE BEEN MET Add
64; 65;70;71 Proper wearing and use of PPE; working from a lift with proper tie-off safety requirements.

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

Add Del

Schedule
Activity No

Submittal # Description of Equipment/Material Received

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.

Schedule . ; ) .
Activity No Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used
Add [ Del |
Schedule
Activity No REMARKS

Work progressing nicely. Need access to Sanding Bay, Room 102!! This was identified three (3) weeks ago and the
HUCO|Foreman stated that he would have access for our lift on Monday, 23 July. It is not ready. Thjis will slow

down our progress if not cleared by Tuesday, 24 July.

All other UHs have been installed with control valves, steam traps, etc., electrically connected, and tested for leaks.

Control Valves installed in Paint Spray Bay (UH 1-1, 1-2, 1-3). Relocated UH 1-4 has been installed.

Fredrick K. Digitally signed by Fredrick K.

. Gerheiser
Gerheiser Date: 2018.07.23 16:28:45 0400 Jy| 23 2018
CONTRACTOR/SUPERINTENDENT DATE

4296/2C (9/98)
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